



SPS 2008 Operation Schedule

	User beamtime (5PM Monday - 4PM Friday)
	Machine studies
	Preventive maintenance and installation
	Holiday

	SUN	MON	TUE	WED	THU	FRI	SAT	
JAN			U60 undulator installation					
	6						12	
	13	14	15	16	17	18	19	
	20	21	22	23	24	25	26	
	27	28	29	30	31			
FEB						1	2	
	3	4	5	6	7	8	9	
	10	11	12	13	14	15	16	
	17	18	19	20	21	22	23	
	24	25	26	27	28	29		
MAR								
	2	3	4	5	6	7	8	
	9	10	11	12	13	14	15	
	16	17	18	19	20	21	22	
	23	24	25	26	27	28	29	
APR								
	6		1	2	3	4	5	
	13		8	9	10	11	12	
	20	14	15	16	17	18	19	
	27	21	22	23	24	25	26	
MAY					1	2	3	
	4	5	6	7	8	9	10	
	11	12	13	14	15	16	17	
	18	19	20	21	22	23	24	
	25	26	27	28	29	30	31	
JUN			Annual preventive maintenance STR all-metal gate valve installation WLS upstream & downstream chamber installation Moving QM PS into STR New electron gun HV PS installation Solid-state osc. & amp. installation					
	8						14	
	15						21	
	22						28	
	29							
JUL								
	6						12	
	13						19	
	20						26	
	27							
AUG								
	10	11	12	13	14	15	16	
	17	18	19	20	21	22	23	
	24	25	26	27	28	29	30	
	31							
SEP								
	7	8	9	10	11	12	13	
	14	15	16	17	18	19	20	
	21	22	23	24	25	26	27	
	28	29	30					
OCT								
	5	6	7	8	9	10	11	
	12	13	14	15	16	17	18	
	19	20	21	22	23	24	25	
	26	27	28	29	30	31		
NOV								
	2	3	4	5	6	7	8	
	9	10	11	12	13	14	15	
	16	17	18	19	20	21	22	
	23	24	25	26	27	28	29	
DEC								
	1	2	3	4	5	6	7	
	8	9	10	11	12	13	14	
	15	16	17	18	19	20	21	
	22	23	24	25	26	27	28	